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June 27, 2006

VIA ELECTRONIC FILING

Marlene H. Dortch, Secretary
Federal Communications Commission
The Portals, TW-A325
445 Twelfth Street, S.W.
Washington, D.C. 20554

Re: Request for Waiver of the ReplicationIMaximization
Interference Protection Deadline for Construction Permit
(File No. BPCDT-2000050IAEQ)
Station WTSF-DT, Ashland, KY (FIN 67798)
MB Docket No. 03-15

Dear Mrs. Dortch:

By this letter, Tri State Family Broadcasting, Inc., the permittee of Station WTSF

DT, Ashland, Kentucky ("WTSF"), hereby requests a waiver of the July 1, 2006,

ReplicationIMaximization Interference Protection Deadline. (See, In the Matter ofSecond

Periodic Review ofthe Commission '.'I Rules and Policies Affecting the Conversion 10 Digital

Television, 19 FCC Red 18279, at Paragraph 78 (2004); see also Public Notice DA 06-1255

(June 14, 2006).) •
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As discussed in detail below, a waiver is warranted here because the

commencement of full-power operations has been delayed because WTSF's Tower

Company has to do a tower study to determine if the tower will hold a 20 Bay SWR

antenna. WTSF is waiting for the Tower Company to complete this study which is

delayed by a shortage of skilled technicians to complete this study. As soon as this study

is finished, the construction will be completed and the license application will be filed.

WTSF is also filing concurrently with this waiver request an extension of its

Construction Permit (BPCDT-2000050 IAEQ). This permit must be extended to

maintain its authorization pending the filing of it license application.

For the above reasons, WTSF submits that good cause exists to grant this waiver

request. WTSF has been delayed by factors beyond its control which is the need for the

Tower Company to complete its study. (See, e.g., Digital Television Constmctioll

Deadline, 16 FCC Red 8122 at Paragraph 8 (2001), installation was delayed because the

station needed to determine the proper strength of the structure and its adherence to strict

safety standards warranting the extension of DTV construction deadlines; see also

Instructions, FCC Form 337, at Item 5 ("technical obstacles as unavailability of tower

crews and tower safety delays would be unforeseeable events warranting additional time

to construct."). Moreover, given the importance of insuring that viewers receive over

the-air digital signals, the public interest would be served by granting WTSF additional

time to comply with the replication/maximization deadline.

Should further information be desired in connection with this matter, please

communicate with this office.
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sincerel~ W2lc~

R~.Olender
Counsel for
Tri State Family Broadcasting, Inc.

RLO/mp

cc: Shaun Mauer, FCC (Via Email)
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